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Summary 
ECC chairman circulated to ECC SG the draft EC mandate on MCA and invited ECC PT1 to start the work prior the availability of the final mandate at the next ECC (see e mail dated 10/10/11). 

Further to this message, ECC PT1 SG took into consideration the available expertise of SE 7 on MCA issues (drafting of ECC report 93) and developed a roadmap accordingly to structure the work and the tasks in order to respond on time to the EC mandate.
ECC PT1 launched already the work in order to assess the feasible MCA technologies and relevant connectivity bands (stage 2 of the attached roadmap). 
Proposal

ECC SG is invited to note the attached roadmap endorsed by ECC PT1 SG and SE /SE 7 chairmen.  
Attachment: 
Roadmap EC mandate MCA 
[image: image2.emf]Attachment to ECC  SG(11)022


N





� EMBED Word.Document.8 \s ���








1

_1381922152.doc
Roadmap (version 04.11.2011)

Mandate on Mobile communications on board aircraft


The EC mandate on MCA (October 2011) invites CEPT to undertake the following activities: 

· “assess specific technical compatibility issues between the operation of airborne UMTS systems and other feasible airborne technologies, such as LTE or WiMax, in relevant frequency bands, including the terrestrial 2 GHz band (1920-1980 MHz and 2110-2170 MHz), and potentially affected radio services, taking into account the technical conditions developed in CEPT Report 39 for the assessment relating to the terrestrial 2 GHz band;


· assess the technical compatibility issues between the operation of airborne UMTS systems and other feasible airborne technologies such as LTE or WiMax in other frequency bands (e.g. the 2.6 GHz band) and identify potentially affected radio services.”

Further to initial investigation by ECC PT1 Steering group, it has been considered that the response to the mandate could be covered by activities described in stages 2 & 3 hereafter.

ECC PT1 leads the drafting of the CEPT Report with the support of SE7 for the compatibility studies.

The work will be organised in stages so that the final CEPT Report (after public consultation) is sent to RSCOM according to the timeline defined in the mandate (6 March 2013). 

Stage 1 “Description/Validation of the Roadmap”

Responsible: ECC PT1 steering group and WG SE /SE 7 chairmen

Output task 1: Roadmap with description of stages 2 & 3 (main tasks, time schedule and outputs)

ECC PT1 steering group and SE/SE7 chairmen endorsed this draft roadmap by correspondence by 20 October. 

Stage 2: “Feasible technologies for providing a MCA service and associated connectivity frequency bands ; controlled frequency bands”

Description of tasks in stage 2: 


· To take into account, as a starting point, scenarios (technologies & frequency bands) identified by WG SE (ref: LS from WGSE SE(11)098 Annex 20/ECC PT1(12)007);


· Identification and justification of the relevant technologies to be studied (these may be frequency band dependant);

· Identification and justification of the relevant connectivity frequency bands to be studied;

· Identification and justification of the controlled frequency bands (by the NCU) ; for each band, the technologies of the ground-based networks shall be known so that the appropriate studies can be performed.

· To consider possible adjacent bands compatibility studies.

ECC PT1 launched the 24 October a relevant CG activity leads by the ECC PT1 SWG A chairman. 


SE/SE7 chairmen have been informed by the ECC PT1 chairman of the launch of this activity.

Expected duration: 

This SWG A CG activity started once the roadmap has been approved by ECC PT1 Steering Group and WG SE /SE 7 chairmen


· LS to SE 7 approx. 2 months (dependant on the SE7 meeting dates)

· Draft CEPT report (part 1) + interim report to EC (Deadline 2 weeks before ECC PT1 April 2012) meeting

Outputs of stage 2: 

· LS to WGSE/SE7: to confirm the scenarios to be studies and to invite WG SE/SE 7 to provide preliminary results of studies (if any). 


Nota SE /SE 7 to provide to ECC PT1 SWG A preliminary results of studies (if any) before mid March (at the latest)

· Draft CEPT Report part 1 “feasible MCA Technology and relevant connectivity frequency bands and NCU issues”;

· Draft Interim report to EC : draft CEPT report part 1 + initial description of compatibility scenarios to be studied + preliminary results of MCA study – to be confirmed by SWG A CG – stage 2 activity

Approval of the outputs: 

LS to SE/SE 7: to be approved by ECC PT1 by correspondence


Draft CEPT report part 1 + Interim report to EC : ECC PT1 in April 2012

This timing enables ECC to approve the interim Report from CEPT to EC at its June 2012 meeting and to send it to RSCOM by 20 June 2012, according to the mandate timescale.

Stage 3 “compatibility studies”

Compatibility studies on identified feasible MCA technologies within the identified connectivity frequency bands for MCA connectivity considering the potentially affected ground-based radio services. 

It should be noted that CEPT Report 16 only considered co-channel scenarios between the MCA system and the ground-based mobile networks. The question whether adjacent band scenarios involving radars operating above 2700 MHz shall be addressed.

Description of tasks in stage 3 : 


1. Initial study launched based on the SE/SE 7 work (a work item has been created at the October 2011 WGSE meeting – see SE(11)098 Annex 20) : It is assumed that the outputs of these studies will be included in the CEPT Report 


2. Identification of additional scenario to be studied based on results of stage 2 (see relevant LS from ECC PT1)

3. Additional studies to be done in addition to those already available and identified  at the October 2011 SE meeting 

4. Draft compatibility studies covering all above scenarios


Entity in charge of the stage 3: SE 7 in coordination with ECC PT1


Output of task 2: CEPT Report part 2 “Compatibility studies including all scenarios”. 

Deadline: ECC PT1 September 2012. It is expected that the public consultation of draft CEPT Report would launch by ECC in October 2012. 


End of January / beginning of February 2013: Ad hoc ECC PT1/SE7 joint group to resolve the comments from public consultation and approve the final CEPT Report to be submitted to ECC in March 2013.

		

		Milestones (months)



		Stages 

		11/11

		12/ 11
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		1.1. Endorsement of the Roadmap by correspondence at ECC PT1 level (stage 1)

		X

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		1.2.  Presentation of the roadmap for information to ECC December meeting (stage 1)

		

		X

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		2.1 Determination of candidate MCA technologies (stage 2)

		

		x

		X

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		2.2 Determination of the connectivity frequency bands and NCU issues (stage 2)




		

		x

		X

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		3.1. Start of compatibility studies (stage 3) in WG SE/SE 7 (based on WI launched in October 2011*) 

		x

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		

		



		3.2 Additional compatibility studies to be launched based on results of stage 2 2  

		

		

		

		X

		

		

		

		

		

		

		

		

		

		

		

		

		



		3.3 Section of Report on stage 3 – preliminary results

		

		

		

		x

		

		

		

		

		

		

		

		

		

		

		

		

		



		3.4 Draft Report ready for Public Consultation (approval ECC PT1 September 18-20 Sept)

		

		

		

		

		X

		

		

		

		

		

		

		

		

		

		

		

		



		3.5 Start of Public Consultation (after approval ECC 29/10-02/11)

		

		

		

		

		

		X

		

		

		

		

		

		

		

		

		

		

		



		3.6 Resolution of comments from Public Consultation

(Joint ECCPT1/SE 7)

		

		

		

		

		

		

		

		X

		

		

		

		

		

		

		

		

		



		3.7 Draft Final CEPT Report

(Joint ECCPT1/SE 7)

		

		

		

		

		

		

		

		X

		

		

		

		

		

		

		

		

		



		3.8 Final approval of CEPT Report

(ECC 6 – 8 March)-

		

		

		

		

		

		

		

		

		X

		

		

		

		

		

		

		

		





* see attached LS from SE to ECC PT1 (SE(11)098 Annex 20 – ECC PT1(12)007)

Times schedule of the mandate

		Delivery date

		Deliverable

		Subject



		20  June 2012

		Interim Report from CEPT to the Commission

		Description of work undertaken and interim results under this Mandate.  



		21 November 2012*

		Final Report from CEPT to the Commission

		Description of work undertaken and final results under this Mandate



		6 March 2013

		Final Report from CEPT to the Commission, taking into account the outcome of the public consultation

		





Draft Mandate (RSCOM Sept 2011)
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Ls from SE SE(11)098 Annex 20/ECC PT1 (12)007
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Brussels, 26 September 2011 
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SECOND MANDATE TO CEPT  
TO UNDERTAKE TECHNICAL STUDIES ON MOBILE COMMUNICATION SERVICES ON 



BOARD AIRCRAFT (MCA) 



 



"This mandate is issued to the CEPT without prejudice to the right of scrutiny by the 
European Parliament and the Council, pursuant to Article 11 of Regulation (EU) No 
182/2011 of the European Parliament and the Council of 16 February 2011 (OJ L 55, 
28.02.2011, p. 13) laying down the rules and general principles concerning mechanisms 
for control by Member States of the Commission's exercise of implementing powers." 



  



1. PURPOSE 



Pursuant to Art. 4 of the Radio Spectrum Decision 676/2002/EC1, CEPT is mandated to 
undertake the work required to identify the most appropriate technical criteria for the 
inclusion of new technologies and frequencies in the EC Decision on Mobile 
Communication Services on Board Aircraft (MCA) (2008/294/EC) to facilitate further 
deployment of MCA applications in the European Union. 



The objective of this Mandate is to study the technical compatibility of airborne UMTS 
systems, as well as other feasible technologies like LTE or WiMax, with potentially 



                                                 
1    Decision 676/2002/EC of the European Parliament and of the Council of 7 March 2002 on a regulatory 



framework for radio spectrum policy in the European Community, OJ L 108 of 24.4.2002, p.1. 
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affected radio services. This Mandate is a follow-up to the first EC Mandate on MCA of 
12 October 2006, and its purpose is to extend the scope of compatible MCA systems and 
services currently available.  



In the European Union, the airworthiness of airborne mobile communication systems in 
terms of avoiding the creation of harmful interference to aviation systems is the 
competence of the European Aviation Safety Agency (EASA), and therefore does not fall 
into the scope of this Mandate. The avoidance of harmful interference which would 
endanger the functioning of aviation-related safety services takes priority over any other 
issue. 



 



2. JUSTIFICATION 



The first Mandate given by the Commission to CEPT on 12 October 2006 on this issue 
led to a final CEPT Report being delivered to the Commission on 30 March 2007 (doc. 
RSCOM07-08) and to a subsequent Commission Decision 2008/294/EC on harmonised 
conditions of spectrum use for the operation of mobile communication services on 
aircraft (MCA services) in the European Union, which was adopted by the Commission 
on 7 April 2008.  



Allowing people to be connected everywhere at all time is a recurring theme of the 
policy on the Information Society and of the i2010 initiative.  The development of 
increased means of communicating is likely to be beneficial for work productivity and 
for growth in the mobile telephony market, for the fulfilment of the Digital Agenda for 
Europe, and must be in line with the principles of service and technology neutrality as 
defined in the regulatory framework for electronic communications. Airborne 
connectivity applications are being used mostly for cross-border flights within the 
European Union, as well as for flights departing from and arriving in the European 
Union, and are pan-European in nature. The inclusion of new appropriate technologies 
and frequencies for the use of MCA services would therefore further support the 
objectives of the EU Single Market.  



 



3. ORDER AND SCHEDULE 



CEPT is hereby mandated to undertake all required activities to  



(1) assess specific technical compatibility issues between the operation of airborne 
UMTS systems and other feasible airborne technologies, such as LTE or WiMax, 
in relevant frequency bands, including the terrestrial 2 GHz band (1920-1980 
MHz and 2110-2170 MHz), and potentially affected radio services, taking into 
account the technical conditions developed in CEPT Report 39 for the assessment 
relating to the terrestrial 2 GHz band; 



(2) assess the technical compatibility issues between the operation of airborne UMTS 
systems and other feasible airborne technologies such as LTE or WiMax in other 
frequency bands (e.g. the 2.6 GHz band) and identify potentially affected radio 
services. 
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CEPT shall undertake this work in full awareness of and close collaboration with 
developments regarding the airworthiness certification of these systems by aviation 
safety authorities. 



CEPT should provide deliverables according to the following schedule: 



Delivery date Deliverable Subject 



20  June 2012 Interim Report from 
CEPT to the Commission



Description of work undertaken and 
interim results under this Mandate.   



21 November 2012* Final Report from CEPT 
to the Commission 



Description of work undertaken and 
final results under this Mandate 



6 March 2013 Final Report from CEPT 
to the Commission, 
taking into account the 
outcome of the public 
consultation 



 



 
*  subject to subsequent public consultation 



In addition, CEPT is requested to report on the progress of its work pursuant to this 
Mandate to all the meetings of the Radio Spectrum Committee taking place during the 
course of the Mandate.  



The result of this Mandate can be made applicable in the European Union pursuant to 
Article 4 of the Radio Spectrum Decision. 



In implementing this Mandate, the CEPT shall take the utmost account of EU law 
applicable. 
 
 



**** 
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			Date issued:


			12 October 2011





			Source:


			WG SE





			Subject:


			Liaison Statement from WG SE to WG FM and ECC PT1 on the 3G OBA studies








Dear Sergey and Didier,


In its 60th meeting in Tallinn, WG SE considered the liaison statement from WG FM to update compatibility studies in the ECC Report 093 to include the use of the IMT systems on board aircraft in the frequency bands 1920-1980 MHz and 2110-2170 MHz. WG SE also considered the liaison statement from ECC PT1 and proposal to include the 800 MHz band (791-821 MHz / 832-862 MHz) to the list of the bands controlled by the NCU (Network Control Unit). WG SE also noted the second EC Mandate on MCA from RSC on this issue and the proposal to consider UMTS and other technologies as well as other possible bands (e.g. 2.6 GHz) for the connectivity on board aircraft.



WG SE decided to create a new work item for the Project Team SE7:



To develop technical studies in view of deploying MFCN systems on board aircraft in the following bands:



· 1920-1980/2110-2170 MHz,



· 2500-2570/2620-2690 MHz;



And to develop technical condition to protect ground-based MFCN systems operating in at least the bands already covered by the NCU and 791-821/832-862 MHz taking into account the various technologies used for ground based networks.


Protection of services in adjacent bands may be considered. 



In particular, regarding the study on connectivity in the 2500-2570/2620-2690 MHz band, compatibility with RAS in the 2690-2700 and radars above 2700 MHz should be considered.


The target date for the studies is March 2013. The work should be carried out in liaison with ECC PT1, who is responsible for the relevant ECC Decision (06)07. 


Best Regards, Bruno Espinosa,  WG SE Chairman
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